

AI-Enabled Portfolio Delivery

We lead complex transformations from seed to benefits realisation, as experienced project, programme and portfolio leaders, we carry accountability the whole way. Our delivery method is grounded in the portfolio and programme methods and frameworks boards already trust, MoP, MSP, and the PMI standards, then instrumented with intelligent tooling at every stage: vector graph driven risk definition and scoring, optimised scheduling and resourcing, and real-time portfolio dashboards sponsors can interrogate directly. Those frameworks are the floor for scrutiny rather than a constraint on how we work. We move just as readily inside a client's own methods, standards, and tooling, and where the programme demands something different we shape a bespoke approach with the same discipline underneath. Every material decision is documented and defensible, ready for the board, the auditor, and the regulator.

The Precision Approach

Owning the outcome

A senior practitioner takes the Programme Director or Portfolio Director seat and carries accountability from mandate to benefits handover.

Instrumenting everything

AI runs beneath the programme: risk scoring trained on delivery data, schedule and resource optimisation, and automated reporting that returns senior time to judgement work.

Governing the decisions

Every material decision is logged with its options, rationale, and delegation trail, so the position holds when the board, the ANAO, or the regulator asks.

Building for scrutiny

Governance, gating, and benefits management align to MoP, MSP, and PMI practice, adapt to a client's own framework where that serves the programme better, and stand up to Gateway review and audit either way.

Evidencing the position

Status is built from verifiable delivery data, earned value, and tested assumptions, never from optimism collected in a template.

Landing the benefits

Delivery stays governed through transition to operations, benefits handover, and decommissioning, because a programme that fades out never pays back.

Key deliverables

Structured by discipline. Shaped to your programme.

Govern and control

- ◆ Portfolio delivery framework and governance charter (MoP and MSP aligned)
- ◆ Programme mandate, vision, and blueprint pack
- ◆ Stage gate papers and gate readiness assessments for each decision point

Plan and schedule

- ◆ Integrated master schedule with critical path and schedule risk analysis
- ◆ Cross-programme dependency map with choke-point analysis
- ◆ Resource capacity and demand model with scenario planning

Instrument and report

- ◆ Machine-learning risk scoring model with calibrated risk register
- ◆ Real-time portfolio health dashboard (cost, schedule, risk, benefits)
- ◆ Board and steering committee reporting pack (decision-ready, monthly cadence)

Fund and prove

- ◆ Benefits realisation strategy and benefits profile register
- ◆ Benefits map linking spend to committed outcomes (investment logic traceability)
- ◆ Financial control pack: baseline, EAC/ETC forecasts, contingency drawdown log

Close and hand over

- ◆ Vendor and partner performance scorecards with commercial levers
- ◆ Programme close-out report, lessons harvest, and post-implementation review
- ◆ Transition-to-operations and benefits handover pack

Representative artefacts; the playbooks run deeper than this page.

The Precision Difference

The Programme Director seat, held

A senior practitioner takes the seat and carries accountability through to close, with the scars and judgement of having delivered at this scale before.

Evidence over optimism

Status is built from verifiable delivery data, earned value, and tested assumptions, with AI risk scoring running beneath the programme.

Defensible to board, auditor, and regulator

Every material decision is logged and traceable, inside governance aligned to MoP, MSP, and PMI practice.

Senior only. Fiercely independent. 94.3 per cent on-budget across AU\$2.3 billion governed since 1996.

If you are accountable for a programme measured in tens of millions, or a portfolio the board is watching, this is the conversation to have before your next gate.

If it matters, we should talk.

precisionconsulting.com.au

Sydney, New South Wales · Enquiries via the website contact page